COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 12/ 2017

ESTI MATE SUMVARY 07: 24: 28
CONTI D C20068 ESTI MATE NO 0023 FINL SPEC YR 2005
PCN: 20068- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 299.5 DAYS TI ME ALLOW 300 WORK DAYS
PR US 34A MP 114 TO MP 116 PERCENT TI ME: 99. 83 ORI G TI VE ALLOW 220 VORK DAYS
PROJECT NO ER0342- 057
PR US 34A MP 114 TO MP 116
NAME OF ROAD:
PRQJECT COUNTI ES: WELD, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 04/ 12/ 2017 DATE TI ME STARTED 09/ 26/ 2014
385 Interl ocken Crescent #900 DATE LET 09/ 26/ 2014 DATE WORK BEGAN 11/ 04/ 2014
DATE AWARDED 11/ 04/ 2014 DATE TI ME STOPPED 11/18/2016
DATE CONTRACT EXECUTED 12/ 01/ 2014 DATE ACCEPTED 11/ 18/ 2016
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 09/ 26/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 11,389, 313. 13 PARTI O PATI NG $ 10, 045,842.78 $ 10, 131. 74
AWARD PRQIECT AMT: $ 9,261, 207. 72 NON-PARTI Cl PATI NG 1, 238, 356. 41 0.00
PERCENT COVPLETE: 99. 08% TOTAL EARNI NGS 11, 284, 199. 19 10,131. 74
FUNDS AVAI LABLE: $ 105, 113. 94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 11, 284, 199. 19 10, 131. 74
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 48, 621. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 11, 284, 199. 19 58, 752. 74
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 11, 284, 199. 19 58, 752. 74
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 58, 752. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20068- Bl D ESTI MATE RUN 04/ 12/ 2017
PRQJECT: ER0342- 057 ESTI MATE NO 0023 07: 24: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0.00
13, 500. 00000 1.000 13, 500. 00

0010 202- 00000 *Removal of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0011 202-00300 Rem Bl dg( s) 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0012 202- 00495 Rem Port Present Str FR-1 and RFC #4, Carlson Ditch 1. 000 1. 000
Crossi ng
LS 0. 000 0. 00
10, 489. 78000 1. 000 10, 489. 78
0015 202-00010 *Renoval of Tree 64. 000 64. 000
EACH 0. 000 0. 00
250. 00000 64. 000 16, 000. 00
0020 202- 00035 *Renoval of Pipe 227.000 227.000
LF 0. 000 0. 00
22. 00000 227.000 4,994. 00
0025 202-00090 Renoval of Delineator 50. 000 50. 000
EACH 0. 000 0. 00
21. 00000 50. 000 1, 050. 00
0030 202-00210 *Renmoval of Concrete Pavenent 40, 820. 000 40, 820. 000
SY 0. 000 0. 00
4. 04000 40, 820. 000 164, 912. 80
0035 202-00220 *Renoval of Asphalt Mat 1, 857. 000 1, 857. 000
SY 0. 000 0. 00
3. 50000 1, 857. 000 6, 499. 50
0036 202- 00240 Rem Asphalt Mat (Pl aning) MCR Line 5 736. 000 736. 000
SY 0. 000 0. 00
11. 00000 736. 000 8, 096. 00
0037 202- 00250 Rem Pavenent Marki ng MCR Line 4 23, 990. 000 23, 990. 000
SF 0. 000 0. 00

2. 40000 23, 990. 000 57, 576. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20068-BI D ESTI MATE RUN 04/ 12/ 2017
PRQJECT: ER0342- 057 ESTI MATE NO 0023 07: 24: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0040 202-00700 *Renoval of Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
0045 202-00810 Renoval of Ground Sign 17. 000 17. 000
EACH 0. 000 0. 00
95. 00000 17. 000 1, 615. 00
0050 202-01000 *Renoval of Fence 2,717.000 2,717.000
LF 0. 000 0. 00
2.45000 2,717.000 6, 656. 65
0055 202-01170 *Renoval of Quardrail Type 7 1, 186. 000 1, 186. 000
LF 0. 000 0. 00
9. 00000 1, 186. 000 10, 674. 00
0060 203- 00060 *Enbankment Material (Conplete In Place) 66, 667. 000 66, 667. 000
CY 0. 000 0. 00
7.56000 66, 667. 000 504, 002. 52
0065 203- 00062 *Enbankment Material (Conplete In Place) (Special) 27, 368. 000 27, 368. 000
CY 0. 000 0. 00
10. 00000 27, 368. 000 273, 680. 00
0070 203-00100 *Mick Excavation 629. 000 629. 000
CY 0. 000 0. 00
20. 00000 629. 000 12, 580. 00
0075 203-01100 *Proof Rolling 6. 000 6. 000
HOUR 0. 000 0. 00
120. 00000 6. 000 720. 00
0080 203-01500 *Bl adi ng 38. 000 38. 000
HOUR 0. 000 0. 00
225. 00000 38. 000 8, 550. 00
0085 203-01510 *Backhoe 4. 000 4.000
HOUR 0. 000 0. 00
180. 00000 4. 000 720. 00
0090 203-01550 *Dozi ng 60. 000 60. 000
HOUR 0. 000 0. 00
240. 00000 60. 000 14, 400. 00



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20068-BI D ESTI MATE RUN 04/ 12/ 2017
PRQJECT: ER0342- 057 ESTI MATE NO 0023 07:24: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0095 203-01597 Pot hol i ng 16. 500 16. 500
HOUR 0. 000 0. 00
265. 00000 16. 500 4,372.50
0100 206-00000  *Structure Excavation 1, 345. 000 1, 345. 000
CcY 0. 000 0. 00
10. 50000 1, 345. 000 14,122. 50
0105 206-00100 Structure Backfill (dass 1) 464. 000 464. 000
CcY 0. 000 0. 00
22.00000 464. 000 10, 208. 00
0110 208-00002 *Erosion Log Type 1 (12 Inch) 8, 024. 000 8, 024. 000
LF 0. 000 0. 00
2.75000 8, 024. 000 22,066. 00
0115 208-00015 *Sand Bag 0. 000 0. 000
EACH 0. 000 0.00
4. 00000 0. 000 0. 00
0116 208-00035 Aggregate Bag MCR Line 003, RFC #4 Added Item 580. 000 580. 000
LF 0. 000 0. 00
8. 14000 580. 000 4,721.20
0120 208- 00045 Concrete Washout Structure 1.000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0125 208-00070 Vehi cl e Tracking Pad 8. 000 8. 000
EACH 0. 000 0.00
1, 650. 00000 8. 000 13, 200. 00
0130 208-00103 *Renoval and Disposal of Sedinent (Labor) 20. 500 20. 500
HOUR 0. 000 0. 00
125. 00000 20. 500 2,562.50
0135 208-00105  *Renpval and Disposal of Sedinment (Equipnent) 10. 250 10. 250
HOUR 0. 000 0. 00
200. 00000 10. 250 2, 050. 00
0140 208-00106 *Sweepi ng (Sedi ment Renoval ) 96. 750 96. 750
HOUR 0. 000 0. 00
145. 00000 96. 750 14,028.75



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20068- Bl D ESTI MATE RUN 04/ 12/ 2017
PRQJECT: ER0342- 057 ESTI MATE NO 0023 07: 24: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 208- 00206 Erosi on Control Supervisor 261. 000 261. 000
DAY 0. 000 0. 00
415. 00000 261. 000 108, 315. 00
0150 210-00010 Reset Mail box Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0151 210-00810 Res Ground Sign MCR Line 008 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0155 211-03005 *Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0160 212-00006 *Seedi ng (Native) 19. 790 19. 790
ACRE 0. 000 0. 00
600. 00000 19. 790 11, 874. 00
0165 212-00028 *Seedi ng (Wt ands) 1.200 1. 200
ACRE 0. 000 0. 00
5, 200. 00000 1. 200 6, 240. 00
0170 212-00032 *Soi | Condi tioning 21.020 21.020
ACRE 0. 000 0. 00
2,100. 00000 21.020 44,142. 00
0175 213-00004 *Mil ching (Weed Free Straw) 22. 260 22.260
ACRE 0. 000 0. 00
520. 00000 22.260 11, 575. 20
0180 213-00012 *Spray-on Mul ch Bl anket 1. 290 1. 290
ACRE 0. 000 0. 00
3, 150. 00000 1.290 4, 063. 50
0185 213-00061 *Mul ch Tacki fier 4, 455. 000 4, 455. 000
LB 0. 000 0. 00
3. 75000 4, 455. 000 16, 706. 25
0190 216-00041 *Soi | Retention Bl anket (Straw Coconut) 6, 050. 000 6, 050. 000
SY 0. 000 0. 00

3. 25000 6, 050. 000 19, 662. 50



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20068-BI D ESTI MATE RUN 04/ 12/ 2017
PRQIECT: ER0342- 057 ESTI MATE NO 0023 07: 24: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 216- 00302 *Turf Reinforcenent Mat (d ass 2) 2, 868. 000 2, 868. 000
SY 0. 000 0. 00
7.00000 2, 868. 000 20, 076. 00
0200 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0205 304- 06000 *Aggr egat e Base Course (O ass 6) 0. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0206 304- 06007 ABC (CL 6) COMD 11 Change from Tons to CY 8, 809. 000 8, 809. 000
CY 0. 000 0. 00
32.32000 8, 809. 000 284, 706. 88
0210 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0215 403-33741  *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 349. 880 349. 880
TON 0. 000 0. 00
108. 00000 349. 880 37,787.04
0220 412-00950 *Concrete Pavenent (9-1/2 Inch) 45, 559. 000 45, 559. 000
SY 0. 000 0. 00
51. 95000 45, 559. 000 2, 366, 790. 05
0221 900- 00006 Added Item (Dol lar)/ Additional Final Snoothness -500. 000 -500. 000
Accept ance Testing Charge
DOL 0. 000 0. 00
1. 00000 -500. 000 -500. 00
0225 412-02000 *Concrete Safety Edge 10, 989. 000 10, 989. 000
LF 0. 000 0. 00
4. 40000 10, 989. 000 48, 351. 60
0230 420-00113  *Ceotextile (Drainage) (O ass 2) 2, 643. 000 2,643.000
SY 0. 000 0. 00
3. 25000 2,643. 000 8,589. 75
0235 420-00132 *Ceotextile (Separator) (Cdass 1) 2, 306. 000 2, 306. 000
SY 0. 000 0. 00
1. 75000 2, 306. 000 4,035. 50



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20068- BI D ESTI MATE RUN 04/ 12/ 2017
PRQIECT: ER0342- 057 ESTI MATE NO 0023 07: 24: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0240 506- 00209 *Riprap (9 Inch) 11. 000 11. 000
CY 0. 000 0. 00
110. 00000 11. 000 1, 210. 00
0245 506- 00218 *Riprap (18 Inch) 2,321. 000 2,321.000
CY 0. 000 0. 00
95. 00000 2,321.000 220, 495. 00
0250 506-01100 Concrete Bl ock Revetnent 2, 055. 000 2, 055. 000
SY 0. 000 0. 00
125. 00000 2, 055. 000 256, 875. 00
0251 507-00100 Conc S and D Pave (Reinf) MR Line 19 29. 600 29. 600
CY 0. 000 0. 00
581. 01000 29. 600 17,197.90
0255 518-00010 Roadway Conpression Joint Seal er 184. 000 184. 000
LF 0. 000 0. 00
95. 00000 184. 000 17, 480. 00
0255 MATERI AL ALLOMNCE El asto Conp Seal 0. 000
LF 0. 000 0. 00
60. 50000 0. 000 0. 00
0260 601-03000 *Concrete Oass D 336. 200 336. 200
CY 0. 000 0. 00
447. 90000 336. 200 150, 583. 98
0265 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
0266 602- 00020 Rei nf Steel (Epoxy) 72, 601. 000 72, 601. 000
LB 0. 000 0. 00
0. 85000 72, 601. 000 61, 710. 85
0270 603-61120 12 I nch Flexible Pipe 40. 000 40. 000
LF 0. 000 0. 00
55. 00000 40. 000 2,200. 00
0273 604- 00305 Inlet Ty C (5 Ft) MCR Line 009 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20068- Bl D ESTI MATE RUN 04/ 12/ 2017
PRQJECT: ER0342- 057 ESTI MATE NO 0023 07: 24: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0274 604- 00505 Inlet Ty D (5 Ft) MCR Line 010 1. 000 1. 000
EACH 0. 000 0. 00
4,100. 00000 1. 000 4,100. 00
0275 604- 00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 600. 00000 1. 000 4, 600. 00
0280 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 513. 000 513. 000
LF 0. 000 0. 00
20. 00000 513. 000 10, 260. 00
0285 606-01370 *Transition Type 3G 2. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0290 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0295 607-00005 *End Post 10. 000 10. 000
EACH 0. 000 0. 00
22. 00000 10. 000 220. 00
0300 607-00010 *Corner and Line Brace Post 11. 000 11. 000
EACH 0. 000 0. 00
21. 00000 11. 000 231.00
0305 607-01000 *Fence Barbed Wre with Metal Posts 4, 653. 000 4, 653. 000
LF 0. 000 0. 00
6. 20000 4, 653. 000 28, 848. 60
0310 607-11350 *Fence Deer 964. 000 964. 000
LF 0. 000 0. 00
24. 00000 964. 000 23,136. 00
0315 607-11525 *Fence (Plastic) 5, 820. 000 5, 820. 000
LF 0. 000 0. 00
4. 50000 5, 820. 000 26, 190. 00
0320 609-60011 Curb Type 6 (Section M 36. 000 36. 000
LF 0. 000 0. 00
15. 50000 36. 000 558. 00



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20068-BI D ESTI MATE RUN 04/ 12/ 2017
PRQJECT: ER0342- 057 ESTI MATE NO 0023 07:24: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 612-00001 *Del i neator (Type |) MR 0. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0.00
0326 612-00101 Delin (Drv Conc Inst) (Ty I) MR Line 011 85. 000 85. 000
EACH 0. 000 0. 00
93. 50000 85. 000 7,947.50
0330 612-00002 *Del i neator (Type Il) MR 5. 000 5. 000
EACH 0. 000 0. 00
66. 00000 5. 000 330. 00
0331 612-00102 Delin (Drv Conc Inst) (Ty Il) MCR Line 012 77.000 77.000
EACH 0. 000 0. 00
98. 50000 77.000 7,584.50
0335 612-00003 *Del i neator (Type I11) MR 0. 000 0. 000
EACH 0. 000 0. 00
71. 00000 0. 000 0. 00
0336 612-00103 Delin (Drv Conc Inst) (Ty Il1l) MR Line 013 20. 000 20. 000
EACH 0. 000 0. 00
103. 50000 20. 000 2,070. 00
0340 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 434. 000 1, 434. 000
LF 0. 000 0. 00
14. 00000 1, 434. 000 20, 076. 00
0345 613-07026 *Pul |l Box (16"x24"x12") 1. 000 1. 000
EACH 0. 000 0. 00
610. 00000 1. 000 610. 00
0350 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
2,600. 00000 1. 000 2,600. 00
0355 613-20200 *Luminaire (Install Only) 4. 000 4.000
EACH 0. 000 0. 00
105. 00000 4.000 420. 00
0360 613-34400 *Light Standard Metal (40 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 100. 00000 3. 000 9, 300. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 20068- Bl D ESTI MATE RUN 04/ 12/ 2017
PRQJECT: ER0342- 057 ESTI MATE NO 0023 07: 24: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0365 613-40010 *Light Standard Foundati on 3. 000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
0366 900- 00005 Added Item (Day)/ Tenporary Light Plant 816. 000 816. 000
DAY 0. 000 0. 00
123. 00000 816. 000 100, 368. 00
0370 614-00011 *Sign Panel (Qass I) 8. 000 8. 000
SF 0. 000 0. 00
29. 00000 8. 000 232.00
0375 614-00012 *Sign Panel (Cass I1) 438. 000 438. 000
SF 0. 000 0. 00
36. 00000 438. 000 15, 768. 00
0380 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 41.000 41.000
Sl i pbase
EACH 0. 000 0. 00
561. 00000 41. 000 23, 001. 00
0381 614-80385 Runble Strip MCR Line 6 4, 633. 000 4, 633. 000
LF 0. 000 0. 00
0. 18000 4, 633. 000 833.94
0385 615- 00030 Enbanknent Protector Type 3 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0390 621-00450 *Det our Pavenent 6, 459. 000 6, 458. 000
SY 0. 000 0. 00
45. 00000 6, 458. 000 290, 610. 00
0395 621-00475 *Mai nt enance of Detours CMD 20 0. 000 0. 000
LS 0. 000 0. 00
130, 000. 00000 0. 000 0. 00
0396 621-00475 Mai nt of Detours CMD 020: Credit 1. 000 1. 000
LS 0. 000 0. 00
87, 262. 45000 1. 000 87, 262. 45
0400 624-27019 *18 Inch Drainage Pipe (Oass 7) (Conplete In Place) 295. 000 295. 000
LF 0. 000 0. 00
46. 00000 295. 000 13, 570. 00



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20068-BI D ESTI MATE RUN 04/ 12/ 2017
PRQJECT: ER0342- 057 ESTI MATE NO 0023 07:24: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0401 624-47019 18 In Equiv Drain Pipe E (CL 7) (CP) MR Line 014 80. 000 80. 000
LF 0. 000 0. 00
147.50000 80. 000 11, 800. 00
0405 624-27025 *24 Inch Drainage Pipe (Oass 7) (Conplete In Place) 124. 000 124. 000
LF 0. 000 0. 00
65. 00000 124. 000 8, 060. 00
0410 624-27031 *30 Inch Drainage Pipe (Oass 7) (Conplete In Place) 54. 000 54. 000
LF 0. 000 0. 00
84. 00000 54. 000 4,536. 00
0415 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
70, 000. 00000 1. 000 70, 000. 00
0420 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
664, 000. 00000 1. 000 664, 000. 00
0425 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0430 627-00005 *Epoxy Pavement MarKking 192. 000 192. 000
GAL 0. 000 0. 00
110. 00000 192. 000 21, 120. 00
0435 627-00011 *Pavenent Marking Paint (Wt erborne) 1, 073. 000 1, 072. 000
GAL 0. 000 0. 00
40. 00000 1, 072. 000 42, 880. 00
0440 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 7,917. 000 7,917. 000
SF 0. 000 0. 00
13. 00000 7,917. 000 102, 921. 00
0445 627-30305 *Preforned Plastic Paverment Marking (60 M1) 0. 000 0. 000
(Vord-Synbol) MR SF 0. 000 0.00
17. 00000 0. 000 0. 00
0446 627- 30405 Pref orm Thernopl astic Pvnt Mg (W5) MCR 214.000 214.000
SF 0. 000 0. 00
17. 00000 214. 000 3, 638. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20068- BI D ESTI MATE RUN 04/ 12/ 2017
PRQJECT: ER0342- 057 ESTI MATE NO 0023 07: 24: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0450 627-30310 *Preforned Plastic Paverment Marking (60 M1) 0. 000 0. 000
(Xwal k- Stop Lin MCR s 0,000 0.00
11. 00000 0. 000 0. 00
0451 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) MR 72.000 72.000
SF 0. 000 0. 00
11. 00000 72.000 792. 00
0455 630- 00000 *Fl aggi ng 4, 420. 500 4, 420. 250
HOUR 0. 000 0. 00
28. 00000 4, 420. 250 123, 767. 00
0460 630- 00007 *Traffic Control Inspection 301. 000 301. 000
DAY 0. 000 0. 00
105. 00000 301. 000 31, 605. 00
0465 630-00012 *Traffic Control Managenent 219. 000 219. 000
DAY 0. 000 0. 00
550. 00000 219. 000 120, 450. 00
0466 900- 00006 Added Item (Dol lar)/ Wrking Hour Tine Violation Price -4, 650. 000 -4, 650. 000
Reduct i ons
DOL 0. 000 0. 00
1. 00000 -4, 650. 000 -4, 650. 00
0470 630-80336 *Barricade (Type 3 MB) (Tenporary) 7.000 6. 300
EACH 0. 700 38.50
55. 00000 7.000 385. 00
0475 630-80341 *Construction Traffic Sign (Panel 106. 000 95. 400
EACH 10. 600 593. 60
56. 00000 106. 000 5, 936. 00
0480 630-80342 *Construction Traffic Sign (Panel 79. 000 71.100
EACH 7.900 442. 40
56. 00000 79. 000 4,424. 00
0485 630- 80343 *Construction Traffic Sign (Panel 10. 000 9. 000
EACH 1. 000 56. 00
56. 00000 10. 000 560. 00
0490 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 1, 500. 00
5, 000. 00000 3. 000 15, 000. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20068-BI D ESTI MATE RUN 04/ 12/ 2017
PRQJECT: ER0342- 057 ESTI MATE NO 0023 07: 24: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
yPe) EACH 0. 400 1, 000. 00
2,500. 00000 4.000 10, 000. 00
0500 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 18. 000
EACH 2.000 90. 00
45. 00000 20. 000 900. 00
0505 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 425. 000 382. 500
EACH 42. 500 1,933.75
45. 50000 425. 000 19, 337. 50
0510 630-80370 Concrete Barrier (Tenporary) 2,038. 000 1, 834. 200
LF 203. 800 3, 059. 04
15. 01000 2,038. 000 30, 590. 38
0515 630- 80380 *Traffic Cone 179. 000 161. 100
EACH 17.900 98. 45
5. 50000 179. 000 984. 50
0520 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 4. 000 3. 600
(Tenporary)
EACH 0. 400 1, 320. 00
3, 300. 00000 4.000 13, 200. 00
0521 630- 80520 Mobil e Pvnt Mg Zone MCR 3. 000 3. 000
DAY 0. 000 0. 00
780. 00000 3. 000 2,340. 00
0525 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70011 F/ A Partnering 1, 457. 950 1, 457. 950
F A 0. 000 0. 00
1. 00000 1, 457. 950 1, 457. 95
0531 900- 00006 Added Item (Dol lar)/ CMD 008 - Standing Disputes Review 10, 825. 000 10, 825. 000
Boar d
DOL 0. 000 0. 00
1. 00000 10, 825. 000 10, 825. 00
0535 700-70013 F/ A Concrete Paverment |ncentive -74,275. 470 -74,297.490
FA 0. 000 0. 00
1. 00000 -74,297. 490 -74,297. 49



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20068-BI D ESTI MATE RUN 04/ 12/ 2017
PRQJECT: ER0342- 057 ESTI MATE NO 0023 07: 24: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0540 700-70016 F/ A Fuel Cost Adj ustnent -52,974.010 -52,974.010
FA 0. 000 0. 00
1. 00000 -52,974.010 -52,974.01
0545 700- 70018 F/ A Roadway Snoot hness | ncentive -4,513.730 -4,513. 730
FA 0. 000 0. 00
1. 00000 -4,513. 730 -4,513.73
0550 700-70021 F/ A On- The-Job Trai nee 2,611. 000 2,611. 000
HOUR 0. 000 0. 00
1. 00000 2,611. 000 2,611. 00
0555 700- 70034 F/ A FURNI SH COLD WEATHER PROTECTI ON 26, 252. 560 26, 252. 560
FA 0. 000 0. 00
1. 00000 26, 252. 560 26, 252. 56
0560 700- 70035 F/ A PROVI DE ELECTRI CAL SERVI CE FOR PERM LI GHTI NG 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0561 700- 70032 F/ A Emer gency Repair Fl ood 150, 770. 600 150, 770. 600
FA 0. 000 0. 00
1. 00000 150, 770. 600 150, 770. 60
0562 700- 70034 F/ A Rental Cost For Crane 15, 042. 680 15, 042. 680
FA 0. 000 0. 00
1. 00000 15, 042. 680 15, 042. 68
0563 900- 00014 Added Item (Lunmp Sum/ Added Overhead for Non-Bid 1. 000 1. 000
Contract Days
LS 0. 000 0. 00
215, 721. 41000 1. 000 215,721. 41
CAT 0200 CURRENT AMI  $ 7, 463,749.06 $ 10, 131.74$ 7,358, 635.04
CAT NOO300 STRUCTURES
0565 206- 00000 *Structure Excavation 635. 000 635. 000
CY 0. 000 0. 00
10. 50000 635. 000 6, 667. 50
0570 206- 00100 Structure Backfill (dass 1) 1, 170. 000 1, 170. 000
CY 0. 000 0. 00
22. 00000 1, 170. 000 25, 740. 00



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20068- Bl D ESTI MATE RUN 04/ 12/ 2017
PRQIECT: ER0342- 057 ESTI MATE NO 0023 07: 24: 28
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0575 206- 00200 *Structure Backfill (dass 2) 205. 000 205. 000
CY 0. 000 0. 00
10. 50000 205. 000 2,152.50
0580 206- 00360 Mechani cal Rei nforcenent of Soil 1,170. 000 1,170. 000
CY 0. 000 0. 00
15. 00000 1,170. 000 17, 550. 00
0585 206-01781 Shoring (Area 1) CMD 20 0. 000 0. 000
LS 0. 000 0. 00
750. 00000 0. 000 0. 00
0590 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 525. 730 525. 730
TON 0. 000 0. 00
130. 00000 525. 730 68, 344. 90
0595 503-00030 *Drilled Caisson (30 Inch) 867. 000 867. 000
LF 0. 000 0. 00
230. 00000 867. 000 199, 410. 00
0600 503-00048 *Drilled Caisson (48 Inch) 567. 000 567. 000
LF 0. 000 0. 00
429. 00000 567. 000 243, 243. 00
0601 900-00014 Added Item (Lunp Sum)/ CSL Tube Sandbl asting MCR 001 1. 000 1. 000
LS 0. 000 0. 00
9, 640. 00000 1. 000 9, 640. 00
0602 900- 00014 Added Item (Lunp Sun)/ Caisson Investigation and Repair 1. 000 1. 000
LS 0. 000 0. 00
24, 882. 76000 1. 000 24,882.76
0605 513-00690 Bridge Drain (Special) 2. 000 2.000
EACH 0. 000 0. 00
8, 200. 00000 2. 000 16, 400. 00
0605 MATERI AL ALLOMANCE Bridge Drain 0. 000
EACH 0. 000 0. 00
3, 794. 00000 0. 000 0. 00
0610 515-00120 *Wat er proof i ng (Menbr ane) 3, 076. 000 3, 076. 000
SY 0. 000 0. 00
15. 00000 3, 076. 000 46, 140. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 20068- BI D ESTI MATE RUN 04/ 12/ 2017
PRQJECT: ER0342- 057 ESTI MATE NO 0023 07: 24: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0615 518-01004 Bri dge Expansi on Device (0-4 Inch) 217. 000 217.000
LF 0. 000 0. 00
240. 00000 217.000 52, 080. 00
0615 MATERI AL ALLOMANCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00
171. 02531 0. 000 0. 00
0620 601- 03040 *Concrete Cass D (Bridge) 1, 558. 000 1, 558. 000
CY 0. 000 0. 00
550. 71000 1, 558. 000 858, 006. 18
0620 MATERI AL ALLOMNCE Conc, CL D 0. 000
CY 0. 000 0. 00
468. 10000 0. 000 0. 00
0621 900- 00006 Added Item (Dol lar)/ Concrete Class D (Bridge) Price 0. 000 0. 000
Reduct i on
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 602- 00000 *Rei nforcing Steel 45, 119. 000 45, 119. 000
LB 0. 000 0. 00
0. 76000 45, 119. 000 34, 290. 44
0630 602-00020 *Rei nforcing Steel (Epoxy Coated) 322, 730. 000 322, 730. 000
LB 0. 000 0. 00
0. 85000 322, 730. 000 274,320. 50
0635 604- 25000 Vane Grate Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0640 606-11030 *Bridge Rail Type 10M 621. 000 621. 000
LF 0. 000 0. 00
185. 00000 621. 000 114, 885. 00
0645 613-00200 *2 Inch Electrical Conduit 648. 000 648. 000
LF 0. 000 0. 00
15. 00000 648. 000 9, 720. 00
0650 618-00142 *Prestressed Concrete | (BT42) 3,621. 000 3, 621. 000
LF 0. 000 0. 00
186. 00000 3,621. 000 673, 506. 00



CONTI D: C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20068-BI D ESTI MATE RUN 04/12/ 2017
PRQJECT: ER0342- 057 ESTI MATE NO 0023 07:24: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0651 900- 00007 Added Item (Each)/ 2 Inch Blockouts in Deck 24.000 24.000
EACH 0. 000 0. 00
155. 37000 24.000 3,728.88
CAT 0300 CURRENT AMI $ 2, 687, 207.66 $ 0.00$ 2,687,207.66
CAT NO0301 STRUCTURES
0652 700- 70034 F/ A Anti-Icing System Design 51, 183. 500 51, 183. 500
F A 0. 000 0. 00
1. 00000 51, 183. 500 51, 183. 50
0653 614- 86756 *Anti-lcing System 1. 000 1. 000
LS 0. 000 0. 00
1,103, 072. 91000 1. 000 1,103, 072.91
CAT 0301 CURRENT AMI $ 1, 154, 256.41 $ 0.00$ 1,154, 256.41
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0655 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0660 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0665 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2, 100. 00
CAT 0400 CURRENT AMI  $ 84, 100. 00 $ 0.00$ 84, 100. 00

PRQJIECT TOTAL CURRENT AMI $ 11, 389, 313.13 $

10, 131. 74 $11, 284, 199. 11



